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Bi-Weekly Progress Report No. 21 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from December 25, 2011 to December 30, 2011. On December 30, 2011 the Initial 
Testing Program (ITP) was completed and one year operational and functional (O&F) period started.   
  
The work performed during this reporting period included continuation and completion of the ITP, as 
summarized in further detail below and demobilization of equipment. No significant construction 
activities were performed during this biweekly period. A list of the supporting documentation attached 
with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Reports  

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Joe Cotter    Site Superintendent 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Daily Status Reports provided as Attachment 1 for each working day): 

 
 Initial Testing Program (ITP) 

 The ITP was completed. Process water and air samples were collected in accordance 
with the specification. The ITP was extended to 17 days due to interruptions in 
continuous system operation during the onset of the ITP.  
 

4.0  Problems/Corrective Action  
N/A 

  
5.0       Deviations  

Due to operational issues, the automatic flow control valves on the extraction well headers have 
not been in service for the ITP.  Therefore, the process system pumps are cycling to 
accommodate for non-uniform flow through the system. The valves are scheduled to be 
inspected and repaired during the first week of January, 2012. 
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6.0 Conclusions 
 The ITP was completed one year O&F period started. All construction work has been completed 

in a professional and safe manner. The ITP results will be summarized in the ITP report to be 
submitted under separate cover.   
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-26-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        33/48 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No personnel onsite 

Arrowhead: Joe Cotter, Doug Ronk  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. 
 
  
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

A Page 2 of 2 

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-27-11        

Day        Tuesday   
 

WEATHER:       Sunny 
TEMP:        32/57 deg F                                  
WIND:         Mild 

                             

A Page 1 of 2 
 

FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No personnel onsite 

Arrowhead: Joe Cotter, Doug Ronk  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for days 11, 12 ,13 and 14 
were sent out today. 
  
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-28-11        

Day        Wednesday   
 

WEATHER:       Sunny 
TEMP:        32/50 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No personnel onsite 

Arrowhead: Joe Cotter, Doug Ronk  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for day 15 were sent out 
today. 
  
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

A Page 2 of 2 

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-29-11        

Day        Thursday   
 

WEATHER:       Sunny 
TEMP:        25/38 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No personnel onsite 

Arrowhead: Joe Cotter, Doug Ronk  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for day 16 were sent out 
today. 
  
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-30-11        

Day        Friday   
 

WEATHER:       Partly Sunny 
TEMP:        36/50 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No personnel onsite 

Arrowhead: Joe Cotter, Doug Ronk  

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for day 17 were sent out 
today. 
  
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
TESTING PERFORMED: 
 
ITP in progress. 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

A Page 2 of 2 

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 
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